
CITY COUNCIL 
AGENDA REQUEST 

AGENDA OF:  1/22/2008  AGENDA 
REQUEST NO:  II D 

INITIATEDBY:  JENNIFERA.MAY, 
MANAGEMENT ASSISTANT I 

RESPONSIBLE 
DEPARTMENT:  ASSISTANT CITY MANAGER 

PRESENTED BY:  KAREN H. GLYNN, 
ASSISTANT CITY MANAGER 

DEPARTMENT 
HEAD: 

KAREN H. GLYNN, 
ASSISTANT CITY MANAGER 

ADDITIONAL 
DEPARTMENT. 

HEAD (S): 

MIKER. HOBBS, 
DIRECTOR OF PUBLICWORKS 

SUBJECT / 
PROCEEDING: 

HOUSTONMUSEUM OF NATURAL SCIENCE AT SUGAR LAND DESIGN CONTRACT 
AUTHORIZE A PROFESSIONAL SERVICES CONTRACT 

EXHIBITS:  PGAL PROPOSAL 

CLEARANCES  APPROVAL 

LEGAL:  N/A  EXECUTIVE 
DIRECTOR:  N/A 

PURCHASING:  N/A  ASST. CITY 
MANAGER:  N/A 

BUDGET:  LYNDA SYMANK, 
DIRECTOR OF FISCAL SERVICES 

CITY 
MANAGER:  ALLEN BOGARD  FOR AB 

BUDGET 

EXPENDITURE REQUIRED:  $  403,000 

AMOUNTBUDGETED/REALLOCATION:  $  4,512,034(IN CIPMU0708) 

ADDITIONALAPPROPRIATION:  $  N/A 

RECOMMENDED ACTION 
Staff recommends that the City Council authorize the award of a professional services contract in the amount of 
$403,000.00  to  PGAL Architects  for  the Design  of  the Houston Museum of Natural  Science  at  Sugar Land 
facility.



EXECUTIVE SUMMARY 

As part of the 2007­2008 City Council Work Plan, a Strategic Policy Project has been underway to finalize the 
partnership  between  the  Houston Museum  of  Natural  Science,  Telfair,  and  the  City  of  Sugar  Land  for  the 
development of the Houston Museum of Natural Science at Sugar Land.  With the City Council’s approval of 
the Lease Agreement with HMNS and  the Property Conveyance Agreement with Telfair,  the partnership  has 
been  finalized.   The next  step  is  for  the City to enter  into a contract  in  the amount of $403,000 with PGAL 
Architects  for  Final  Design  of  Phase  I  of  the  project,  which  will  include  all  construction  and  renovations 
necessary to modernize the building in preparation for the Museum’s final build­out of numerous displays and 
four permanent galleries. 

In  accordance with  the City’s  Procurement  of  Professional  Services  Policy,  the City went  through  a  formal 
RFQ  process  in  early  2007  when  selecting  a  firm  for  preliminary  design  services.    Through  this  process, 
Gensler Architects was selected by a panel of representatives from the City, HMNS, and Telfair as the number 
one firm of the three which were selected for interviews.  A contract was negotiated for the initial assessment 
project, and Gensler provided excellent services.  However, staff was unsuccessful in later efforts to negotiate a 
final design contract with Gensler when the fee could not be agreed upon.  PGAL, the unanimous and strong 
second choice of the panel, was  then selected by  the City, with  the  concurrence of Telfair and HMNS, after 
negotiations were terminated with Gensler.  City staff, HMNS, and Telfair are all very confident that PGAL is 
the right firm for this project and agree that their fee proposal is in accordance with the assessment study. 

As part of Final Design, PGAL will perform basic services  for design and construction documents,  including 
architectural,  interior  design,  structural,  mechanical,  electrical,  plumbing,  fire  protection,  security,  and 
technology  design  services.    The  final  design  for  the  43,000  square  foot  former  Central  State  Farm  prison 
building  will  include  the  following:  two  permanent  classrooms,  a  permanent  meeting  room  that  can  be 
converted into two classrooms, and a space that can be classrooms or temporary exhibits; a theater space that is 
suitable  for  live  science  demonstrations,  playing  of movies,  public  lectures  and meetings;  and  a  science gift 
shop and snack bar for visitors. 

Additionally, the City and PGAL believe that, in order to ensure the project design and budget goals are met, 
the  City  should  utilize  the  Construction Manager  (CM)  /  Competitive  Sealed  Proposals  delivery  method  to 
construct the improvements.  Accordingly, PGAL will assist the City in the selection of the CM and will work 
with the CM throughout the design process to provide scheduling, budget analysis and constructability reviews. 
Additionally,  the  Museum  will  be  integrally  involved  throughout  the  entire  process  to  ensure  their  space 
planning and construction timing needs are met and allow for a Summer 2009 Grand Opening. 

The project schedule includes the following steps, some of which may be completed concurrently: 
¡  Concept Design Package: Already Completed by Gensler 
¡  Selection of Construction Manager (CM): 6 weeks 

-  City Council Adoption of Resolution Specifying Competitive Sealed Proposals as “Best Value” 
-  Issue Request for Competitive Sealed Proposals 
-  Negotiations with Contractor 
-  City Council Approval of Contract 

¡  Schematic Design Development: 6 weeks 
¡  Design Development: 8 weeks 
¡  Construction Documents: 8 weeks 
¡  Negotiation of Construction Contract: 6 weeks 
¡  Construction Phase Services: 9 months



Funding  for  this  project  is  available  in  CIP MU0708,  as  the City  Council  and  SL4B  Corporation  approved 
funding the entire $6,000,000 in a phased effort, with construction  in year one ($4,500,000) and site work in 
year two ($1,500,000). 

The next  step  for  this project  is  to bring  to the City Council  a  resolution  formally adopting  the Competitive 
Sealed Proposals delivery method as the best value  for this project by early April.  Once approved, staff will 
issue  an  RFP  with  PGAL’s  help  to  select  a  General  Contractor,  and  upon  completion  of  the  construction 
documents,  staff will  begin  negotiations  for  project  construction  services  for Phase  I  interior  improvements. 
Phase II, which is not part of this contract, will include the completion of all site work, such as construction of 
the  parking  lots  and  landscaping  improvements;  it  will  be  funded  and  completed  in  FY  2009  in  time  for  a 
Summer 2009 Grand Opening of the Houston Museum of Natural Science at Sugar Land. 

EXHIBITS 

PGAL Proposal­ See Next Page










